
11 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project Status  November 2018 
Project Phase % Completion Completion Date 

Design  30% June 2019 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 5A – Portal-Brewer-Ranger Connection                               FY19 CIP Update 

KEY FEATURES: 

Consultant: Shephard-Wesnitzer (SWI) 

Contractor: TBD 

Timing: June 2018 – FY 19 

Construction Challenges: 

• Land acquisition 

• Maintenance of parking / traffic 

• Proximity to Soldier Wash 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY19 Project Budget:  $743,400 
     Total Project Budget:   $763,600 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The project considers directing exiting vehicles on to Ranger 
Road and/or Brewer Road during high peak tourist seasons, and during special events.  
This will greatly reduce the number of vehicles needing to make a U-turn at the 
Schnebly Hill roundabout, which will reduce congestion and improve travel time for 
northbound SR 179.  Land acquisition will be necessary to make this a public 
connection. A contract has been executed with SWI to conduct a feasibility study and 
design of the preferred location of connections.  A kickoff meeting was held on July 
26, 2018.   

Status: Staff is currently focused on identifying project opportunities and needs, with 
stakeholder input, to capture all appropriate components of the feasibility analysis.  
City staff have met with property owners (Los Abrigados and Tlaquepaque) who will 
be potentially impacted by the project.  The consultant has completed 30% 
preliminary plans that are being reviewed by staff.  Comments will be provided by the 
end of December, and the consultant will move forward with refining the feasibility 
and costs of potential routes. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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